Posted: Tue, Feb 9, 1993 10:01 AM EST Msg: JJJD- 1740- 2885
From LCARPENTER

To: (SITE: SMIPMAI L, | D: <l arry(a) eosscsw . gsf c. nasa. gov>)

Subj : MODI S SDST M nutes 1/29 & 2/ 05

MODI S Sci ence Data Support Team (SDST) Meeting M nutes 01/29/93

ATTENDEES: Francesco Bordi, Lloyd Carpenter, Paul Chan, Jy-Tai Chang,
Larry Fishtahler, Tom Goff, Liam Gum ey, Paul Hubanks, Ed Masuoka, J.J.
Pan, Shahin Samadi, Geg Schmdt, Jim Storey

TOPI CS:

1. MODI S Al RBORNE SI MULATOR (MAS):  Liam Guml ey has conpl eted and
distributed the first draft (Version 1.1) of the MDD S Airborne

Sinul ator Level -1 Data Processing User's @Quide. Wrk is continuing on
the MODI'S Airborne Simulator Level -1B Data User's CQui de.

Wrk is also continuing on porting source code for generating ancillary
input files for the cloud optical depth code. The software is being
ported fromthe IBMto the Indigo. Data files generated on the Indigo
are significantly different fromthe | BM versions.

2. DATA PRODUCTS LI ST AND ALGORI THM DEPENDENCY DI AGRAM  J.J. Pan has
recei ved responses from 16 MDD S Sci ence Team Menbers provi di ng
corrections to the data products list and the al gorithm dependency

di agram

3. MODI S EARTH LOCATI ON ERROR Paul Hubanks has conpl eted the first
draft of the "Analysis of MODI'S Earth Location Error" report. Tables
and Figures were updated to reflect new pointing error budgets from GE
(ECs Platform and SBRC (MDD S Instrunment). New results were presented
showi ng the | atitude dependence of the m ninum scan angle required for
conpl ete coverage during observation periods of various |engths.

4. LEVEL- 1 DESI GN ASSUMPTI ONS/ TRACKI NG RI SK LI ST: Tom Cof f
presented nodifications and additions to the assunptions list for the
MODI S Level -1 desi gn.

ACTI ON | TEMS:

06/ 12/ 92 [LLOYD CARPENTER]. Due Date: 02/12/93. |nplenment M crosoft
Project for managi ng and scheduling MODI'S SDST activities, including
Level - 1A and - 1B schedul es, Level -2 shell schedul e, sizing of conputer
resource requirenents, and overview STATUS. Qpen.

12/ 22/ 92 [LLOYD CARPENTER]. Due Date: 03/01/93. Survey the MDD 'S
sci ence team nenbers to determ ne conputer storage and processing
requirenents for Level -2 processing. STATUS Qpen.

01/22/93 [AL FLEIG: Due Date: 2/15/93. Wite a nmeno to the project to



change the MODI' S duty cycle to 50% daytine, 50% nighttinme. (The neno
has been witten. Lloyd Carpenter call Bill Barnes about a copy of a
vi ew graph showing the inpact. (Bill Barnes is on travel until Monday,
February 8, 1993.)) STATUS.: pen.

1/22/93 [CARL SOLOMON]. Due Date: 2/12/93. Devel op configuration
managenment concepts suitable for application for MDD S Level -1 (etc.)
sof tware devel opnent; prepare alternatives and "cost/benefit" anal yses.
STATUS: Open.

1/22/93 [JIM STOREY]. Due Date: 2/22/93. Meet with EDOS, AM pl atform
and ot her groups; devel op "cost/benefit" anal yses; and provide
recommendations for treatnment of platformancillary data (e.qg.,
position, attitude). For exanple, do we incorporate position/attitude
data into the Level -1A product or assign a pointer to it? Do we
recormend that platformancillary data be included in the MDD S

i nstrument Level -0 data strean? STATUS Qpen.

1/ 22/ 93 [ LLOYD CARPENTER/ TOM GOFF]. Devel op SDST-final draft of Level-1
requi rement s/ assunptions. Due Date: (Initial draft due 2/15/93;
iterate until 2/26/93; mail draft to MODI'S, ECSDI' S, and ot her parties
for review by 3/1/93). STATUS. Qpen.

1/ 22/ 93 [ PAUL HUBANKS/ CARROLL HOOD]. Due Date: 2/19/93. Devel op
concepts for inproving conpl eteness of MAS netadata (anticipate the
guestions scientists mght ask prior to ordering the data; e.g.,
identify clouds, snowice, etc.). STATUS. Qpen.



